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ESTIMATE RUN 03/19/2012

ESTIMATE SUMMARY 08:05:06

CONTID: C18360         ESTIMATE NO: 0004 FINL 2005

PCN: 18360-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270:BRIDGE DECK REHABILITATI PERCENT TIME:

PROJECT NO: BR2706-036                    

I-270:BRIDGE DECK REHABILITATI

NAME OF ROAD: 270A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 03/19/2012 DATE TIME STARTED 09/23/2011

4 INVERNESS COURT E, SUITE 250 DATE LET 08/11/2011 DATE WORK BEGAN

 DATE AWARDED 08/23/2011 DATE TIME STOPPED 12/19/2011

 DATE CONTRACT EXECUTED 09/16/2011 DATE ACCEPTED 12/19/2011

ENGLEWOOD CO 80112     303-770-7878 DATE NOTICE TO PROCEED 09/23/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,868,521.39 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,549,235.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,238.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.38

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

23,238.53

$

$

$

$

1,868,521.39

0.00

1,868,521.39

0.00

1,868,521.39

0.00

0.00

1,868,521.39

0.00

AMOUNT DUE 1,868,521.39 23,238.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,238.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.5 TIME ALLOW: 29

ORIG TIME ALLOW: 29
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Gravel Bag 521.000

0.000

208-00034  
 

521.000

LF  

15.00000 7,815.00521.000

0.00

0010 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

513.00000 1,026.002.000

0.00

0015 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,553.00000 0.000.000

0.00

0020 Removal and Disposal of Sediment (Labor) 19.000

0.000

208-00103  
 

19.000

HOUR

31.00000 589.0019.000

0.00

0025 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

76.00000 0.000.000

0.00

0030 *Erosion Control Supervisor 29.000

0.000

208-00205  
 

29.000

HOUR

46.00000 1,334.0029.000

0.00

0035 *Hot Mix Asphalt (Patching) (Asphalt) 3.000

0.000

403-00720  
 

3.000

TON 

273.00000 819.003.000

0.00

0040 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

142,054.00000 142,054.001.000

0.00

0045 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

1,992.00000 1,992.001.000

0.00

0050 *Epoxy Pavement Marking 11.000

0.000

627-00005  
 

11.000

GAL 

77.00000 847.0011.000

0.00

0055 *Pavement Marking Paint (Low VOC Solvent Base) 7.000

0.000

627-00012  
 

7.000

GAL 

41.00000 287.007.000

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000

SF  

21.00000 0.000.000

0.00

0065 *Flagging 388.000

0.000

630-00000  
 

388.000

HOUR

10.00000 3,880.00388.000

0.00

0070 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000

DAY 

124.00000 0.000.000

0.00

0075 *Traffic Control Management 30.000

0.000

630-00012  
 

30.000

DAY 

566.00000 16,980.0030.000

0.00

0080 *Uniformed Traffic Control Coordination 10.000

0.000

630-00015  
 

10.000

HOUR

21.00000 210.0010.000

0.00

0085 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

721.00000 0.000.000

0.00

0090 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

8.000

EACH

21.00000 168.008.000

0.00

0095 *Construction Traffic Sign (Panel Size A) 43.000

0.000

630-80341  
 

43.000

EACH

21.00000 903.0043.000

0.00

0100 *Construction Traffic Sign (Panel Size B) 35.000

0.000

630-80342  
 

35.000

EACH

21.00000 735.0035.000

0.00

0105 *Construction Traffic Sign (Panel Size C) 17.000

0.000

630-80343  
 

17.000

EACH

21.00000 357.0017.000

0.00

0110 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000

SF  

15.50000 0.000.000

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

8.000

EACH

2,575.00000 20,600.008.000

0.00

0120 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.000

0.000

630-80358  
 

5.000

EACH

1,030.00000 5,150.005.000

0.00

0125 *Drum Channelizing Device 45.000

0.000

630-80360  
 

45.000

EACH

21.00000 945.0045.000

0.00

0130 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

21.00000 0.000.000

0.00

0135 *Traffic Cone 448.000

0.000

630-80380  
 

448.000

EACH

3.00000 1,344.00448.000

0.00

0140 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

13,591.00000 27,182.002.000

0.00

0145 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A Asphalt Cement Cost Adjustment -1,288.220

0.000

700-70019  
 

-1,288.220

F A 

1.00000 -1,288.22-1,288.220

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0175 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A Railroad Flagging 10,290.180

0.000

700-70042  
 

10,290.180

F A 

1.00000 10,290.1810,290.180

0.00

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 244,218.960.00244,218.96CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-IE 

0195 *Removal of Asphalt Mat (Planing) (Special) 1,290.000

0.000

202-00246  
 

1,290.000

SY  

10.00000 12,900.001,290.000

0.00

0200 *Removal of Portions of Present Structure (Class 1) 1,290.000

0.000

202-00450  
 

1,290.000

SY  

11.75000 15,157.501,290.000

0.00

0205 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

175.00000 0.000.000

0.00

0206 Rem Port Present Str (2) Hydro 1,290.000

0.000

202-00453  
 

1,290.000

SY  

142.50000 183,825.001,290.000

0.00

0210 Removal of Portions of Present Structure (Class 3) 26.000

0.000

202-00460  
 

26.000

SY  

204.00000 5,304.0026.000

0.00

0215 Removal of Expansion Device 39.000

0.000

202-00504  
 

39.000

LF  

140.00000 5,460.0039.000

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-IE 

0220 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

273.00000 0.000.000

0.00

0225 *Stone Matrix Asphalt (Fibers)(Asphalt) 296.360

0.000

403-09221  
 

296.360

TON 

199.00000 58,975.64296.360

0.00

0230 *Emulsified Asphalt (Slow-Setting) 140.000

0.000

411-10255  
 

140.000

GAL 

10.00000 1,400.00140.000

0.00

0235 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000

SY  

14.50000 0.000.000

0.00

0240 Bridge Expansion Device (0-4 Inch) 39.000

0.000

518-01004  
 

39.000

LF  

199.00000 7,761.0039.000

0.00

0245 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

356.75000 0.000.000

0.00

0246 Conc CL D (Bridge) (Spec) 119.000

0.000

601-03041  
 

119.000

CY  

483.08000 57,486.52119.000

0.00

0250 Reinforcing Steel (Epoxy Coated) 2,295.000

0.000

602-00020  
 

2,295.000

LB  

1.70000 3,901.502,295.000

0.00

CAT 352,171.160.00352,171.16CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-IG 

0255 *Removal of Asphalt Mat (Planing) (Special) 939.000

0.000

202-00246  
 

939.000

SY  

10.00000 9,390.00939.000

0.00

0260 *Removal of Portions of Present Structure (Class 1) 939.000

0.000

202-00450  
 

939.000

SY  

11.75000 11,033.25939.000

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-IG 

0265 *Removal of Portions of Present Structure (Class 2) 822.000

0.000

202-00453  
 

822.000

SY  

175.00000 143,850.00822.000

0.00

0270 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

1.000

SY  

204.00000 204.001.000

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 12.000

0.000

403-00720  
 

12.000

TON 

273.00000 3,276.0012.000

0.00

0280 *Stone Matrix Asphalt (Fibers)(Asphalt) 170.880

0.000

403-09221  
 

170.880

TON 

199.00000 34,005.12170.880

0.00

0285 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

10.00000 0.000.000

0.00

0290 *Waterproofing (Membrane) 939.000

0.000

515-00120  
 

939.000

SY  

14.50000 13,615.50939.000

0.00

0295 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

356.75000 0.000.000

0.00

0296 Conc CL D (Bridge) (Spec) 72.000

0.000

601-03041  
 

72.000

CY  

483.08000 34,781.7672.000

0.00

0300 Reinforcing Steel (Epoxy Coated) 146.000

0.000

602-00020  
 

146.000

LB  

1.70000 248.20146.000

0.00

CAT 250,403.830.00250,403.83CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-II 

0305 *Removal of Asphalt Mat (Planing) (Special) 1,532.000

0.000

202-00246  
 

1,532.000

SY  

10.00000 15,320.001,532.000

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-II 

0310 *Removal of Portions of Present Structure (Class 1) 1,532.000

0.000

202-00450  
 

1,532.000

SY  

11.75000 18,001.001,532.000

0.00

0315 *Removal of Portions of Present Structure (Class 2) 1,453.000

0.000

202-00453  
 

1,453.000

SY  

175.00000 254,275.001,453.000

0.00

0320 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

1.000

SY  

204.00000 204.001.000

0.00

0325 *Hot Mix Asphalt (Patching) (Asphalt) 13.000

0.000

403-00720  
 

13.000

TON 

273.00000 3,549.0013.000

0.00

0330 *Stone Matrix Asphalt (Fibers)(Asphalt) 274.810

0.000

403-09221  
 

274.810

TON 

199.00000 54,687.19274.810

0.00

0335 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

10.00000 0.000.000

0.00

0340 *Waterproofing (Membrane) 1,532.000

0.000

515-00120  
 

1,532.000

SY  

14.50000 22,214.001,532.000

0.00

0345 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

356.75000 0.000.000

0.00

0346 Conc CL D (Bridge) (Spec) 105.000

0.000

601-03041  
 

105.000

CY  

483.08000 50,723.40105.000

0.00

0350 Reinforcing Steel (Epoxy Coated) 350.000

0.000

602-00020  
 

350.000

LB  

1.70000 595.00350.000

0.00

CAT 419,568.590.00419,568.59CURRENT AMT0302 $ $ $
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IK 

0355 *Removal of Asphalt Mat (Planing) (Special) 1,440.000

0.000

202-00246  
 

1,440.000

SY  

10.00000 14,400.001,440.000

0.00

0360 *Removal of Portions of Present Structure (Class 1) 1,440.000

0.000

202-00450  
 

1,440.000

SY  

11.75000 16,920.001,440.000

0.00

0365 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

175.00000 0.000.000

0.00

0366 Rem Port Present Str (2) Hydro 1,440.000

0.000

202-00453  
 

1,440.000

SY  

142.50000 205,200.001,440.000

0.00

0370 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

204.00000 0.000.000

0.00

0375 *Hot Mix Asphalt (Patching) (Asphalt) 48.120

0.000

403-00720  
 

48.120

TON 

273.00000 13,136.7648.120

0.00

0380 *Stone Matrix Asphalt (Fibers)(Asphalt) 250.440

0.000

403-09221  
 

250.440

TON 

199.00000 49,837.56250.440

0.00

0385 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

10.00000 0.000.000

0.00

0390 *Waterproofing (Membrane) 1,440.000

0.000

515-00120  
 

1,440.000

SY  

14.50000 20,880.001,440.000

0.00

0395 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

356.75000 0.000.000

0.00

0396 Conc CL D (Bridge) (Spec) 85.000

0.000

601-03041  
 

85.000

CY  

483.08000 41,061.8085.000

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IK 

0400 Reinforcing Steel (Epoxy Coated) 2,086.000

0.000

602-00020  
 

2,086.000

LB  

1.70000 3,546.202,086.000

0.00

CAT 364,982.320.00364,982.32CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-IN 

0405 *Removal of Asphalt Mat (Planing) (Special) 864.000

0.000

202-00246  
 

864.000

SY  

10.00000 8,640.00864.000

0.00

0410 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

175.00000 0.000.000

0.00

0411 Rem Port Present Str (2) Hydro 470.000

0.000

202-00453  
 

470.000

SY  

142.50000 66,975.00470.000

0.00

0415 Removal of Portions of Present Structure (Class 3) 5.000

0.000

202-00460  
 

5.000

SY  

204.00000 1,020.005.000

0.00

0420 *Stone Matrix Asphalt (Fibers)(Asphalt) 160.390

0.000

403-09221  
 

160.390

TON 

199.00000 31,917.61160.390

0.00

0425 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

10.00000 0.000.000

0.00

0430 *Waterproofing (Membrane) 644.000

0.000

515-00120  
 

644.000

SY  

14.50000 9,338.00644.000

0.00

0435 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

356.75000 0.000.000

0.00

0436 Conc CL D (Bridge) (Spec) 33.500

0.000

601-03041  
 

33.500

CY  

483.08000 16,183.1833.500

0.00
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PCN: 18360-BID    ESTIMATE RUN 03/19/2012

PROJECT: BR2706-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-IN 

0440 Reinforcing Steel (Epoxy Coated) 5.000

0.000

602-00020  
 

5.000

LB  

1.70000 8.505.000

0.00

CAT 134,082.290.00134,082.29CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-IO 

0445 *Removal of Asphalt Mat (Planing) (Special) 654.000

0.000

202-00246  
 

654.000

SY  

10.00000 6,540.00654.000

0.00

0450 *Removal of Portions of Present Structure (Class 2) 252.000

0.000

202-00453  
 

252.000

SY  

175.00000 44,100.00252.000

0.00

0455 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

204.00000 0.000.000

0.00

0460 *Stone Matrix Asphalt (Fibers)(Asphalt) 179.180

0.000

403-09221  
 

179.180

TON 

199.00000 35,656.82179.180

0.00

0465 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000

GAL 

10.00000 0.000.000

0.00

0470 *Waterproofing (Membrane) 501.000

0.000

515-00120  
 

501.000

SY  

14.50000 7,264.50501.000

0.00

0475 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

356.75000 0.000.000

0.00

0476 Conc CL D (Bridge) (Spec) 19.000

0.000

601-03041  
 

19.000

CY  

483.08000 9,178.5219.000

0.00

0480 Reinforcing Steel (Epoxy Coated) 42.000

0.000

602-00020  
 

42.000

LB  

1.70000 71.4042.000

0.00

CAT 102,811.240.00102,811.24CURRENT AMT0305 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000

EACH

13,870.00000 0.000.000

0.00

0490 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

12,800.00000 0.000.000

0.00

0495 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

283.00000 283.001.000

0.00

CAT 283.000.00283.00CURRENT AMT0400 $ $ $

$ 1,868,521.390.00$1,868,521.39$CURRENT AMTPROJECT TOTAL


